ID	Task Mode	Task Name	Duration	Start	Finish	Predeces	Resource Names
1		**TimBre**	**13 days?**	**Wed 2/1/23**	**Fri 2/17/23**		
2		Github Access	2 days	Wed 2/1/23	Thu 2/2/23		Bala
3		Setup code for Android App	11 days	**Fri 2/3/23**	Fri 2/17/23	2	DAAS
4		Setup code for Portal	11 days	**Fri 2/3/23**	Fri 2/17/23	2	DAAS
5		Unit Testing End-to-End	11 days	**Fri 2/3/23**	Fri 2/17/23	2	DAAS
6		**Existing Bug fixes**	**10 days?**	**Wed 2/15/23**	**Tue 2/28/23**		DAAS
7		Website performance	10 days?	**Wed 2/15/23**	**Tue 2/28/23**		DAAS
8		Android bugs	10 days?	**Wed 2/15/23**	**Tue 2/28/23**		DAAS
9		Portal bugs	10 days?	**Wed 2/15/23**	**Tue 2/28/23**		DAAS
10		TimBre Enhancements	23 days	Mon 2/20/23	Wed 3/22/23	3,4	DAAS,Rahul



Project: Project1
Date: Tue 1/31/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1
Date: Tue 1/31/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			